JAZZ CAFÉ, MAIDI	EN VOYAGE 8	NTS - SEP	2024 PRODU	СТІС)N S	CHE	EDUI	LIV	E SHO	W				
		SEP1	SEPTEMBER											
				MON	TUES	WED	THUR	FRI SA	AT SUN	MON	I TUE	WED	THUF	FRI
ltem	Area	Date In	Date Out	9	10	11	12	13 14	4 15	16	17	18	19	20
Trackway / Euromatt	Infrastructure	Mon, Sep 09	Thu, Sep 19	IN									OUT	
Fencing - (Heras, PED, MET	Infrastructure	Mon, Sep 09	Thu, Sep 19	IN									OUT	
Cabins	Production	Mon, Sep 09	Thu, Sep 19	IN									OUT	
Plant	Vehicles & Plant	Mon, Sep 09	Thu, Sep 19	IN									OUT	
Waste Management	Welfare	Mon, Sep 09	Thu, Sep 19	IN									OUT	
Fencing - Steelshield	Infrastructure	Mon, Sep 09	Thu, Sep 19	IN									OUT	
Plumbing	Welfare	Mon, Sep 09	Thu, Sep 19	IN									OUT	
Stage 1 - Structure	Tech Prod	Mon, Sep 09	Tue, Sep 17	IN							OUT			
Screens	Tech Prod	Mon, Sep 09	Tue, Sep 17	IN							OUT			
Site Lighting	Tech Prod	Mon, Sep 09	Tue, Sep 17	IN							OUT			
Stage 2 - Structure	Tech Prod	Mon, Sep 09	Tue, Sep 17	IN							OUT			
Staging	Tech Prod	Mon, Sep 09	Tue, Sep 17	IN							OUT			
Buggies	Vehicles & Plant	Mon, Sep 09	Wed, Sep 18	IN								OUT		
Showers	Welfare	Mon, Sep 09	Wed, Sep 18	IN								OUT		
Toilets	Welfare	Mon, Sep 09	Wed, Sep 18	IN								OUT		
Water Stand pipe	Infrastructure	Mon, Sep 09	Wed, Sep 18	IN								OUT		
Scaffolding	Infrastructure	Tue, Sep 10	Wed, Sep 18		IN							OUT		
Marquees	Production	Tue, Sep 10	Tue, Sep 17		IN						OUT			
2nd cabin delivery	Production	Tue, Sep 10	Tue, Sep 17			IN					OUT			
FFE	Ops & Safety	Wed, Sep 11	Tue, Sep 17			IN					OUT			
Picnic Benches	Creative Prod	Thu, Sep 12	Tue, Sep 17			IN					OUT			
Trestles & Chairs	Production	Tue, Sep 12	Tue, Sep 17			IN					OUT			
Power & Distro	Infrastructure	Mon, Sep 09	Wed, Sep 18	IN								OUT		
Stretch Tents	Production	Thu, Sep 12	Wed, Sep 18				IN					OUT		
Lighting	Tech Prod	Thu, Sep 12	Wed, Sep 18				IN					OUT		
Audio	Tech Prod	Thu, Sep 12	Mon, Sep 16				IN			OUT				
Backline	Tech Prod	Thu, Sep 12	Mon, Sep 16				IN			OUT				
Towerlights	Infrastructure	Tue, Sep 10	Tue, Sep 17		IN						OUT			
VMS Signs	Ops & Safety	Wed, Sep 11	Mon, Sep 16				IN			OUT				
Fencing - Pit Barrier	Infrastructure	Thu, Sep 12	Mon, Sep 18				IN			OUT				